
11/8/2004

Vendor:
Region/Locality:

Period:

Task Locality
%

Complete
Total
Hours

Hours
this period

Comments

Phase I
(10)Logged/Verified Tower Locations Dinwiddie 4 With most current info
(10)Tasking update/review Dinwiddie 4.25 For County Officials approval
(10)Updates/Status/Training Dinwiddie 3 For Acting PSAP Coordinator
(11)T/C w/David Jolly Dinwiddie 0.25 Coordinate meeting schedule
(4)T/C w/Gilbert Farmville 0.25 Re: FY 2006 Funding
(10)On-site w/Gilbert Farmville 2.5 Prepare/FU
(10)Review implementation schedule Farmville 2.25 Contact Stakeholders w/revisions
(15)On-site/True-up Review Farmville 4.5 FY 2004
(3)Phase I Service Request for Nextel Nottoway 0.5 Draft/Sign/Copy/Mail
(4)FY 2006 Funding submission Nottoway 1.75 Calculate figures
(10)T/Cs Correspondence w/WSPs Nottoway 1.75 Coordination re: testing dates/forms
(10)T/Cs Correspondence w/Stakeholders Nottoway 0.75 Re: ALI display issue
(10)T/Cs Correspondence w/Stakeholders Nottoway 1.5 Re: Triton Continuity testing
(10)Signaling Sequence verification Nottoway 2.5 TVW for Verizon/Alltel/Triton
(10)Logged/Verified Tower Locations Nottoway 1.75 New Nextel/Alltel Towers
(14)On-site w/Triton Nottoway 8 Re: Continuity testing issues
(14)Phase I testing with Verizon Nottoway 6 Testing successful
(14)Phase I testing w/Alltel Nottoway 1 Testing not successful must be rescheduled
(14)Review procedures w/Nextel for testing Nottoway 0.5
(3)Phase I Service Request for Nextel Region 0.5 Draft/Sign/Copy/Mail
(10)T/C Correspondence w/Verizon Region 0.5 Re: Alternate Call Routing/Fast Busy
(10)Call Routing - draft letters Region 1.25 Re: Request service/Plans
(14)Review schedule Region 1 Phase I testing cut overs

Phase II
(1)T/C w/Sgt. Almarode Amelia 0.5 Review info for BOS
(1)T/Cs w/Sgt. Almarode ref contract for mapping Amelia 1 Amelia Board has not signed
(1)Response to Amelia BOS questions Amelia 2 Draft report for BOS
(3)Phase I & II Service Request for Nextel Amelia 0.75 Draft/Sign/Copy/Mail
(10)Correspondence w/Ned Awad - Sprint Amelia 0.25 Status of Phase II readiness
(10)T/C Correspondence w/Sgt. Almarode Amelia 1.75 Re: Nextel Traffic Plan & New Towers
(10)T/C w/Randy Leonard Amelia 0.25 Status of Phase II
(11)Meeting w/Sgt. Almarode Amelia 2.25 Re: PSAP Mapping Implementation
(11)Prepare and deliver presentation Amelia 2.5 Presentation for Amelia Supervisors
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11/8/2004
(11)Draft of responses to questions on mapping Amelia 2 Questions from Board of Supervisors
(15)True-up review and corrections Amelia 2 Mtg. w/Sgt. Almarode on FY 2004 True-up Process
(3)Phase I & II Service Request for Nextel Brunswick 1.5 Draft/Sign/Copy/Mail
(4)FY 2006 Funding Submission Brunswick 2.5 Calculate figures
(4)T/C Leslie Weddington ref. New password Brunswick 0.25 Password needed for on-line submission of FY2006
(10)Weekly contact status call Brunswick 0.25
(10)Mapping & Nextel traffic plan correspondence Brunswick 0.75 Sent to Leslie Weddington for confirmation
(10)T/Cs Correspondence w/Stakeholders Brunswick 1 Re: Alternate Call Routing/Fast Busy
(10)Correspondence w/Intrado Brunswick 0.5 Re: Updated contact info
(10)T/Cs Correspondence w/WSPs/PSAP Brunswick 3 Coordination re: testing dates/forms
(10)On-site w/County Officials Brunswick 4.5 Re: Status of Phase II implementation
(10)Tasking for PSAP Brunswick 0.5 FU re: Data needed on install details
(10)T/Cs Correspondence w/Leslie Brunswick 1.25 Re: Nextel Traffic Plan
(10)Signaling Sequence verification Brunswick 0.25 TVW for Alltel
(10)Logged/Verified Tower Locations Brunswick 0.25 New Nextel Towers
(14)T/Cs Correspondence w/PSAP Brunswick 1 Prep for Alltel & Verizon Phase II testing
(15)T/C to Leslie ref.True-up review Brunswick 2 FY 2004 submitted w/ corrections
(1)T/C w/MicroDATA tech support Charlotte 0.75 Re: Interface issues
(7)Correspondence w/DaPro/Microdata Charlotte 1.5 Re: Sample database review
(10)Updates/query MicroDATA Charlotte 1 Re: CAD interface
(10)Correspondence w/Lisa/TCS Charlotte 0.75 Re: Routing info request
(15)Review FY2004 True-up Documentation Charlotte 0.25
(4)T/C w/Aaron Cumberland 0.5 Re: FY 2006 Funding submission
(10)Correspondence w/Stakeholders Cumberland 0.75 Re: Phase II testing schedules/status
(10)Review of Tasking Needs Dinwiddie 1.5 For Phase II implementation
(10)Prepare Tasking issues Dinwiddie 1.25 For BOS presentation
(11)On-site w/County Officials Dinwiddie 4.25 Preparation/ Documentation/Tasking changes & modifications
(13)Training note for acting PSAP Coordinator Dinwiddie 0.5 Sent to David Jolly
(15)Review FY2004 True-up Documentation Dinwiddie 1.75 Reviewed/finalized for PSAP
(15)FY 2004 True-up Carry-over Dinwiddie 0.5 Get Approval from PSAP & Signature
(1)Review potential scheduling delays Farmville 1.5 Re: Mapping installation
(1)T/C Anne Marie/InterAct on Mapping Farmville 0.25 Ref. Installation schedule
(4)T/Cs to Gilbert Wood to respond to questions Farmville 0.75 Ref. FY2006 online submissions
(10)Review of Tasking Needs Farmville 3 For Phase II implementation
(10)Tasking update/review Farmville 3.25 Implementation of critical tasks
(10)Prepare Tasking issues status Report Farmville 2 T/C Gilbert to review status
(13)Training input for dispatchers Farmville 0.5
(15)Follow-up w/Jerry Spates/Gilbert Wood Farmville 1.25 FY2004 True-up issues
(1)Phase II Mapping RFP Halifax 5.75 Edit/Release/Questions
(4)T/C w/Allen Bober Halifax 0.25 Re: FY 2006 Funding submission
(10)Updated Contact information Halifax 0.5 With most current info
(15)True-up review Halifax 0.75 FY 2004
(4)FY 2006 Funding Submission Mecklenburg 1 Calculate figures
(10)T/Cs Correspondence w/Stakeholders Mecklenburg 0.5 Re: Alternate Call Routing/Fast Busy
(10)T/Cs Correspondence w/WSPs Mecklenburg 1.75 Coordination re: testing dates/forms
(10)On-site w/Linda Cage Mecklenburg 2.25 Re: Dispatcher training material
(10)T/C w/Linda Mecklenburg 0.25 Re: Scheduling
(10)Tasking for PSAP Mecklenburg 0.5 Research info
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(14)T/Cs Correspondence w/PSAP Mecklenburg 0.5 Prep for Alltel Phase II testing
(14)E-mail ref. Testing schedule Mecklenburg 0.25 Verizon drive testing
(1)T/C w/John Prosise/Stakeholders Nottoway 2.25 Re: Mapping Vendor selection/Award of contract
(4)Review of price quote Nottoway 0.5 Re: Voice data systems
(5)T/Cs w/Ronnie Roark Nottoway 0.5 Re: Contract signing for mapping
(8)Call routing for testing w/Alltel Nottoway 0.5
(9)Communication review Nottoway 0.5 For Data access
(10)T/Cs w/John Prosise Nottoway 0.75 Re: T-1 for map updates
(10)Follow-up w/Gloria Gray/Emmy Isbell/Sprint Nottoway 0.5 Ref. ALI display
(10)Review/correct Triton TVW Nottoway 1
(10)T/C Katie ref Sprint billing Nottoway 0.5 Confirm documentation
(11)T/Cs w/Gloria/Sheriff Nottoway 0.25 Confirm date/time of regional meeting
(15)True-up review Nottoway 1.25 FY 2004
(3)FU on Phase II service request letters Region 1 Re: 6 month windows
(4)Review Schedule & make PSAP noticiations Region 1.5 Re: FY 2006 Funding submission
(4)T/Cs to Terry Mayo/Doroth Spears-Dean Region 0.5 Ref. FY2006 online submissions
(8)T/Cs Correspondence w/WSPs Region 2 Tower confirmations/Data base changes
(10)Planning meetings Region 4.5 Status/updates/tasking
(10)Tasking Issues Region 2.25 Reconfirmed timelines
(10)TVW Verifications Region 0.75 Review/verify/correct
(10)Coordinate documentation Region 4.25 Re: PSAP Phase II issues
(10)Cataloge RFP responses Region 0.5 Insert into regional PSAP binders
(10)Confirmation of Towers/Routing/Traffic Plans Region 8.25 Prep for Phase II/Issues
(10)Nextel processing of request letters Region 1 Implementation of timelines
(10)Weekly Contact Calls Region 4 Prepare/Conduct/Follow up
(10)T/Cs Correspondence w/WSPs Region 3.5 Re: Phase II testing schedules/TVWs
(10)T/Cs Correspondence w/WSPs Region 1.25 Re: New/Additional towers
(10)T/Cs Correspondence w/Vendors Region 0.5 Re: Updates/status
(10)T/C Correspondence w/Stakeholders Region 1.5 Re: Alternate Call Routing/Fast Busy
(10)T/Cs Correspondence w;/Nextel/Intrado Region 3 Re: deployment tasks
(10)Create/update Phase II test schedule Region 1.25 With most current updates/changes
(10)Update WSPs/Vendor/PSAP Contact Sheet Region 0.75 With most current updates/changes
(10)Update Service Request Tracker Region 0.75 With most current updates/changes
(10)Update Deployment Tracker Region 1.25 With most current updates/changes
(10)Update Quick Reference Report Region 4 With most current updates/changes
(10)T/Cs Correspondence w/Intrado Region 2.75 Nextel planned deployments
(10)Checked nena.org Region 0.25 info on wireless checklist for PSAPs
(11)Monthly Newsletter Region 5 Create/Format/Mail
(11)Southside Regional Meeting Region 7.5 Prepare/Notify/Conduct/Follow up
(11)Review draft report Region 0.25 From E-911 institute
(12)NENA Conf. Call w/Steve Marzolf Region 1.25 Re: Proposed legislative changes
(12)Reviewed nena.org Region 0.25 Re: Info/New Updates/Minutes
(12)Daily and Monthly Activity reports Region 17 Enter information/calculate hours/review
(12)CMRS Reports Region 2.5 Review/Highlight/Correct
(12)Annual PSAP Summary report Region 3 Review
(12)Attend Wireless Board Meeting Region 3.75
(13)Dispatcher Training Manual Region 66.75 Compile/research/review/edit material
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(13)Training CD for Communications Officers Region 2.5 Add autorun feature
(14)T/T Lisa/T-Mobile ref testing Region 0.25
(14)Reconfirm testing schedule w/WSPs Region 1.25 Via e-mails for Sep/Oct 04
(15)True-up review Region 1.5 FY 2004

0 299.5

0 0

Issue Comments
Nottoway Mapping contract Contract to be mailed to selected Vendor
Amelia Mapping contract Answers to questions of concern
Dinwiddie trasition to new PSAP Coordinator David Jolly Acting PSAP Coordinator

Issues of Importance

Completed Tasks

Actions Proposed to Resolve Issue
Contacted County Administrator
Darft presentation for Board of Supervisors
Assist w/ Training issues for coordinator
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